
CIC 8: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 03-JUL-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW9694197S REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ694
(EPA 530

PAGE NO. 001
ACCOUNTS OF

D.O. VOUCHER NO- BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27033076
PARTIAL tt 42 Ol-JUN-2006 THRU 03-JUL-2006

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

$9,200.64

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE 02-AUG-2006

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$9,200.64

$1,088.15
$2,438.45
$984.75

$4,689.29
$9,200.64

$.00

$9,200.64

FUNDS AUTHORIZED: $9,756.000.00
TOTAL BILLED AMOUNT: $7,563,133.64

PREVIOUS BILLED AMOUNT: $7,553,933.00
CURRENT BILLED AMOUNT: $9,200.64

TOTAL FLUX BILLED: $.00
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

98083



PM-ES

Progress Report for EPA Region II
8/2S2006

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study P
Expansion, New Jersey

27033076

Partial #42

IAG No.:

NWK

From:

June 1, 2006

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:
July 3, 2006

lase: RI/FS, OU3

IAG Expiration Date:
12/31/07

EPA RPM
Alice Yen/Torn Taccone

Other Corps
N/A

USAGE PM

Elizabeth Buckrucker

Participated in project progress conference calls with EPA/COE/MPI/HQI; held 6 and 19 June 06.

On 1 & 2 June 06, held conference calls with T. Taccone and L. Warner regarding the Battelle task plans for Data

Usability and Weight of Evidence. Battelle will revise task plans based on EPA comments and once final, will await

approval to begin work.

On 12 Jun 06, held conference call to discuss the preparation of FSP2; 2 versions. One prepared for the PRP Group

(CERCLA task only) and the full version preparation including "fatal flaw" comments. The CERCLA-only task

version provided on 13 Jun 06. The full version was posted for stakeholder review on 19 Jun 06.

On 1 Jun 06, spoke with K. Goldstein, MP1, concerning continued challenges of MPI management team cm Passaic

River and Newark Bay. Timeliness and proactiveness in reports/invoices etc continue to be area of performance that

should improve.

Also coordinated with Mark Dortch, Engineering Research and Development Center (ERDC) for participation on the
government team of model reviewers. Initial funding of $2,500 was provided on 1 Jun 06 for review of the

Hydrodynamic Model Report.

On 2 Jun 06, the next version of "Final" Modeling Work Plan was posted with incorporation of comments. On 20 Jun

06, participated in Modeling Progress Meeting hosted by E. Naranjo and E. Hayterthat included HQI and MPI (S.

McDonald via phone). Comment incorporation was discussed and some additional changes are required. In

subsequent discussions with EPA (E. Butler, T. Taccone, E. Naranjo and E. Hayter); it was decided that EPA would

take the lead on any future Work Plan review/oversight and back check on these documents. A discussion was also

held with the PRP Group with regard to water column sampling data needs.

On 8 Jun 06, participated in conference call with EPA/MPI/HQI and PRP Group to discuss Water Quality sampling.

Plan is for continued conversation to provide PRPs all information and lessons learned gained from the sampling

performed by MPI.

On 9 Jun 06, held conference call with MPI (L. Greco and S. Shroff) to provide comments and changes necessary on

the PREmis security folder- both function and structure. Changes were to be made by 28 Jun 06, but wen: still
ongoing at end of reporting period. (Item open)

On 12 Jun 06, briefed the KC Commander and senior management on Passaic during the monthly Progress, Review

Board.

On 13 Jun 06, received an estimate of IAE funding needed from S. Thompson, MPI. Coordinating with MPI for

preparation of a WVN to allocate funds into these tasks under the new contract, Task Order 0002. Had not

received draft WVN by end of reporting period; would expect this to be finalized early in July.

On 14 Jun 06, participated in the agency PM conference call with EPA/NY Corps and OMR. Prepared agenda and

updated meetings table after this call and provided tables to EPA for distribution.

Prepared summary of all contractual model preparation information and forwarded to E. Naranjo on 20 Jun 06.

During the month, coordinated with both EPA and MPI to get new TAG members on the team. Steve Chapira and Alan

Blumberg were both contacted, CO1 checks completed and subcontracts were in place on 19 Jun and 29 Jun 06

respectively.

1OF7
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PM-ES

Progress Report for EPA Region II
8/25/2006

On 26 Jun 06, requested a draft Award Fee Evaluation from T. Taccone and E. Butler for the first award fee period of I

Apr - 30 Jun 06. As the Performance Evaluation Committee, each member prepared an individual evaluation and a

conference call was held on 30 Jun 06 to reach consensus on the evaluation. Will prepare final evaluation next period

for signatures and forwarding to next level for review.

On 29 Jun 06, sent email to team informing of the change in strategy for completing reviews of the Model Plan. Future

Model Plan quality control reviews/back check of comments will all be performed by EPA; MP1 will continue to

provide subcontract support and if requested by the government, will provide technical support.

Continuing work on preparation of WVN for Task Order 0011. Reviewed first draft chronology submitted by MP1,

held conference call with L. Warner and T. Taccone on 28 Jun 06. Provided written notes from this call; of note is the

government does not concur with the cost overrun by MP1 on management tasks and does not agree with MP1 that

these overrun amounts are fee bearing. WVN package incomplete as of end of reporting period but expect entire

package to be finalized and signed during July.

Still Open. Senior ERDC reviewer (Dr. Joe Gailani) will review pre-fmal Sedflume Report and approve before

this report is considered final.

Confirmed coordination for sampling at Dundee Dam between EPA, NY District, USGS and MP1. Funding was

provided by NY District to USGS and MPI will provide boat and operator under the CERCLA contract to support

this effort.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -
1975. A copy of the spreadsheet for the IAG is attached

KeyMtatogsTHs • Regular project progress calls and calls with RPMs concerning upcoming meetings.

• 12 Jun 06; Project Update Briefing to K.C District Commander/senior management

• 20 Jun 06; Modeling In-Progress Meeting at EPA; EPA/HQI/MPI and Corps (via phone)

• 20 Jun 06; Water Column Sampling Meeting at EPA; EPA/HQI/PRP Group/Corps (via phone)

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03,12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 001 I/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $ 155,206 (obligated).

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04-Task Order0011/Modification 5 awarded for $1,313,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 MarOS-TaskOrderOOl I/Modification 6awarded for$926,281 (obligated).

5, 9, 10 & 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05-Task Order0011/Modification 7 awarded for $3,800,148 (obligated).

15 Dec 05 - Task Order 0011 /Modification 8 awarded for $949,982 (obligated).

6 & 8 Mar 06 - Contract Negotiations with MPI - New Contract base Task Order (TO)

31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

2 OPT
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PM-ES

Progress Report for EPA Region II
8/25/2006

CataaorAOtmsr
Project Management/Community Involvement:

• Participation in telephone conference calls with EPA and COE and internal consultant team members. Preparation of
Progress Reports, Budget Schedule Forecast and invoices.

• On 2 Jun 06, the Final CIP was submitted to EPA. Additional hard copies provided on 9 Jun 06 with CD copies
provided on 12 Jun 06 and posting to ourpassaic.org on 20 Jun 06. CIP task complete; follow on work TBD.

Technical Studies and Investigations:

High/Low Resolution Coring.

• Sample tracking table updated 22 Jun 06, provides update of samples taken and status for each program

• On 2 Jun 06, sample 9A was shipped to Axys for analysis.

Planning Documents:

FSP Volumes 1 & 2

• On 13 Jun 06, a synopsis of FSP2 was prepared that contains the CERCLA-specific tasks.

« On 19 Jun 06, the Draft FSP 2 was submitted to all Stakeholders for review.

Risk Assessment

« Conceptual Site Model/Problem Formulation; 4 Technical Memo's. On 12 Jun 06, all BTAG comments on the Tech
Memo's were provided to MPI. No revision of the TM'sis planned; rather the comments will be considered in future
risk assessment documents.

« On 2 Jun 06, conference call held (with EPA/Corps/MPI and BAT) to discuss EPA/MPI comments on the Data
Usability/WOE Task Plan. Following this discussion it was decided that BAT would revise the Task Plan and resubmit
for consideration of work initiation.

Modeling/Hydrodynamic:

Ongoing work includes: review of agency and stakeholder comments on calibration report, modification of model grids
according to Aqua Survey's bottom sediment texture maps, increase lateral and longitudinal grid resolution and
downloaded MPI field survey data

On 20 Jun 06, met with EPA to discuss comments on calibration report and determine plans for report revision.

Modeling/Sediment Transport:

Meetings held internally at HQI to develop strategy for data analysis for Sedflume and the modeling needs.

Preparing subcontract documents for SEA Engineering (Craig Jones), (ongoing)

Modeling Plan

On 5 Jun 06, Final Model Workplan addendum was submitted. Comments on this were discussed at the meeting held on
20 Jun 06.

Interim Action Evaluation:

Numerous analysis being performed, plots being prepared and additional modeling is underway. Details of all activities
contained in PR#42.

'REmisAVebsite:

Security and access issue resolution resolved; PREmis had allowed users to subscribe for specific folders for which user
did not have viewing access right. Organizational changes based on USAGE comments are also ongoing; partially
complete. Search function on PREmis/ourpassaic complete.

3W7
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PM-ES

Progress Report for EPA Region II
8/25/2006

Projected Work, Meetings Milestones through next FY.

Narrate

|*fci*s6

MyMMonas
1 nMwmiwig

* Most mid-to-long range activities and milestones are dependent on the current discussions between EPA and the
PRP group. The funding and allocation among tasks will determine the exact projection of tasks for this/next FY.
Anticipate both schedule and task funding update as a result of these ongoing discussions/negotiations.

• 1AE Evaluation. This is highest EPA priority and the intent is to fully fund this evaluation during FY 06. Other
activities will be prioritized after this evaluation is funded.

• Hi Res Cores. Continued selection, analysis and validation of high-resolution cores during next several months
(anticipate all validation complete by end of July 2006). This does not include some cores which have not yet
been submitted for analysis.

• Low Res Cores. Based on current discussions; it is likely the PRP Group will take the lead when the collection of
low-resolution cores resumes. Current cores taken by MPI being analyzed.

• Final Model Plan to be finalized in June 2006. (Review/approval of final document ongoing)

• Draft Hvdrodvnamic Model Calibration Report to be revised based on current comments; final calibration report
planned for summer 2006 if funding is available.

• Sediment Transport Model: Contract with SEA Engineering for incorporation of SEDZLJ into ECOMSED.
Though not fully funded, initial tasks for model incorporation will begin; funding decisions will dictate the
progress on this model.

• Risk Assessment and Problem Fomiulation work will be on hold pending decisions on funding priorities and need
for work to support 1AE.

• Draft FSP 2 draft submitted in June 2006. Further efforts are not funded and it is likelv that sampling efforts will

be conducted by the PRPs and could begin in the fall of 2006.

• Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

• Modeling workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as
appropriate.

• IAE meetings as appropriate with Remedial Options Workgroup and coordination with NJDEP to continue.

• Submission of Draft IAE Evaluation now projected for 30 Nov 06 (a delay from July 2006). See discussion on
this delay below in Issues Section.

• In-progress briefings scheduled in July to EPA Division Direction and Regional Administrator.

Tectricat • Dundee Dam Sampling. Sampling was time critical to begin in summer 2006 to continue on schedule for data inputs to

the Sediment Transport model for calibration. However, given the changing priorities for IAE funding support; the
sediment transport model work will not be continuing as had been planned.

• IAE technical issues with modeling the flood scenarios and accuracy of the results. Being discussed among the team
members for alternatives.

SchstUe • Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In

the interim, deliverables that are funded are all included on the schedule with no significant issues. Other, unfunded
tasks are not updated.

• Fall fieldwork, if performed, would most likely be performed by the PRP Group with EPA oversight. The details of
this are yet to be finalized, and the schedule of implementation will not be determined until the PRP negotiations are
complete.
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Progress Report for EPA Region II
8/25/2006

Fining: • Contract award now projected in August 2006, based on communication from T. Taccone that funds will be not

provided until approximately July. The rate of 1AE spending may require funds early in August to continue work

uninterrupted.

• The CERCLA overall project cost estimate prepared in May 2005, updated in January 2006 (and actual project cost

updated through March 2006), is being discussed between EPA and the PRP Group. Overall project cost continues to

be a topic of discussion within the three federal agencies - however, no long-term solution has been proposed at this

time.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend* Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1,500,000

50,000

1,000,000

4,000,000

1,000,000

1,000,000

0

0

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9/24/02

9/11/03

4/15/04

8/1 1/04

9/17/04

12/21/04

8/17/05

1 1/30/05

3/3/06

-

-

-

-

-

-

-

-

"

-

-

-

-

-

-

-

-

"

$ 1,000,000

$ 1,050,000

$1,206,000

$ 2,706,000

$2,756,000

$3,756,000

$7,756,000

$8,756,000

$9,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $ 175,000
Amendment 2-allocation of funds is: Procurement total = $1,081,000; Pereonnel$ 125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Amendment 7 - allocation of funds is: Procurement total = $7,781,500; Pereonnel/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Pereonnel/M&S Fee = $974,000
Total funding from PRP account - $8,500,000 (Amendments #3, #5, #6, #7 and #8)

SOFT
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PM-ES 8/25/2006

Progress Report for EPA Region II

Expenditures: USAGE & CONTRACT

1
Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
0011/Mod2Nolcl

Contract - Task Order
001 I/Mod 3

Contract - Task Order
O0ll/Mod4

Contract - Task Order
001 I/Mod 5

Contract - Task Order
001 I/Mod 6

Contract - Task Order
001 I/Mod 7

Contract - Task Order
0011/Mod8

Contract - Task Order 0002

Subtotal - Summary of Contracts
Kansas City Corps In-House
Labor/TravelNott5

Super-fund M&S Fee

MI PR to ERDC - Sedflume

MIPRtoERDC-
Hydrodynamic Model Review
Grand Total - Contract/Corps

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00

$ 999,448.00

$9,066,566.00

$ 573,434.00

$113,500.00

2,500.00

$ 9,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$ 9,200.64

$0

$0

$0

$ 9,200.64

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$3,692,218.16

$0

$0

$7,009,206.16
$ 336,325.20

$ 107,348.78

$110,253.50

$0

$7,563,133.64

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$ 0

$0

$107,929.82

$ 949,982.00

$ 999,448.00

SZQ37.359.84

$ 129,760.02

$3,246.50

$ 2,500.00

$2,192,866.36

Note 1: Task Order 001 I/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.

60P7
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PM-ES

Progress Report for EPA Region II
8/25/2006

Contract OWigattons/Deobligations Plan (FY03-FY06 estimates)

Contract

DACW4I-02-D-0003
DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003
W9I2DQ-06-D-0006

W9I2DQ-06-D-0006

Planned Obligation

$300,000
$1,000,000

$500,000

1,200,000

$900,000

$3,500,000

$950,000
$1,000,000

$900,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

11/15/05
3/31/06

8/15/06

Total Funds Obligated Task Order 00 1 1 /Task Order 0002

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00
$999,448.00

$9,066,566.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05
3/31/06

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1 ,1 87,91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.

Funding to continue through April 2006.
Additional funds for IRM, Modeling and Risk
Assessment work to continue.
Additional fund for IAE, Modeling and Risk
Assessment work and project management support.

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

1AG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPAID:NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #5. #6. and #7 Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5); $4,000,000 (#6); $1,000,000 (#7); $1,000,000 (#8) to the U.S. Army Corps of Engineers-Kansas City
District to perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID:
NJD980528996).

Project Delivery Team

None

Beth Buckrucker

Justin Cofer
Robert Nunn
Dawn Wade
Ed Bristow

CMactHbrrafcn

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837
(816)389-3721

(816)389-3583

/feqponsMy

Project Manager

Contract Specialist
Contracting Officer
Attorney
COR

Elizaoetn Buckrucker
Project Manager

Date: August 24,2006
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msf cr.2.1.4

TAG Number: DW96941975

MONTHLY REPORT FOR JUNE 2006

STATEMENT OF CHARGES FOR PERIOD:

Page: 1

Date: 19-JUL-2006

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, MJ

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: S9,756,000.00 50.00 $9,756,000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (-)

Less Commitments: (-)

$7,563,133.64

$2,060,259.20

$16, 637.61

SO.00

SO.00

SO.00

S7,563,133.64

$2,060,259.20

$16,637.61

Funds Available Balance: $115,969.55 $0.00 $115,969.55

BILLING ACTIVITY (96X3122):

Bill Number 27033076

Funds Expended During Report Period:

Total Billed to Date:

$9,200.64

$7,563,133.64

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0 . 00

$0.00



msfcr.2.1.4 115

JAG Number: DW96941975

Bill Number: 27033076

Bill Invoice Date: 03-JUL-2006

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 19-JUL-2006

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

£ Procurement

g Construction

h Other

i Total Direct charges

j Total indirect Charges

Costs

Current

S3,

SI.

$1.

S5

S3

for Prior Month'

Month

085.

604 .

088.

$0.

SO

SO

SO

SO

.777

.423

05

24

15

00

.00

.00

.00

.00

.44

.20

s

Summary

Sill.

S59,

S29,

S7.009,

$220

S7.431

$122

680.

086.

569.

SO

SO

206

SO

,248

, 791

, 141

as

66

61

.00

.00

.16

.00

. 37

.68

.32

Project Costs

to Date

$116,

S60,

S30.

$7.009,

$220

57,437

S125

765.

690.

657.

SO

SO

206

SO

,248

,569

.564

93

90

.76

.00

.00

.16

.00

.37

.12

.52

57,553.933.00 S7.563,133.64

Labor Breakout for Month:

Individual

Labor

Amount

ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER

TOTAL LABOR: S8.112.49

R E P O R T 19-JUL-2006 - 12:55 SID G5CEFMP1



Bill Number==> 

Item 

Travel Expenses 

Other: Reproduction Services/MIPRs for Labor 

Departmental Overhead 

GeneraVAdministrative Overhead 

Labor 

Superfund M&S Fee 

USACE Laborffravel & M&S Fee; monthly 

Cumulative USACE Laborffravei/M&S Fee: 

lAG Funding Received/Personnel: 

lAG Funding Received/Contract: 

Contracts Awarded 

Contract Disbursements; monthly (Invoiced/Paid) 

Cumulative Contract Dlsbusements 

Cumulative Invoiced; labor and contract 

Remaining lAG $$ 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY06 

34 35 36 37 38 39 

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 

864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 

1.16 13,756.39 3,800.33 1,270.05 0.00 0.00 

2,767.63 2,497.70 2,938.59 1,746.35 713.37 2,226.84 

1,162.41 1,049.04 1,234.21 733.47 299.61 935.26 

5,535.25 4,995.38 5,877. 16 3,492.66 1,426.70 4,453.66 

0.00 0.00 0.00 0.00 46,657.49 0.00 

10,330.45 23,573.03 15,190.97 6,860.03 50,429.17 7,615.76 

395,544.10 419,117.13 434,308.10 441 ,168.13 491 ,597.30 499,213.06 

50,000.00 

950,000.00 1,000,000.00 

949,982.00 999,448.00 

641 ,534.59 443,320.59 1,118,000.53 0.00 0.00 492,225.33 

3, 368,561 .57 3,811 ,882.16 4,929,882.69 4,929,882.69 4,929,882 .69 5,422,108.02 

3,764,105.67 4,230,999.29 5,364,190.79 5,371 ,050.82 5,421 ,479.99 5,921 ,321.08 

243,319.90 1 ,219, 7 46.87 254,573.90 247,713.87 197,284.70 190,220.94 

Lower Passaic River Restoration Project 

40 41 

Apr-06 May-06 

1,132.90 0.00 

0.00 0.00 

3,228.33 3,453.09 

1,322.32 1,394.51 

6,296.77 6,640.55 

0.00 22,045.31 

11,980.32 33,533.46 

511 ,193.38 544,726.84 

1,219,724.15 367,373.99 

6,641 ,832.17 7,009,206.16 

7,153,025.55 7,553,933.00 

178,240.62 144,707.16 

Thru: 3 Jut 06 
Partial Bill #42 

42 

Jun-06 Totals 

1,088.15 30,657.76 

0.00 112,899.59 

2,438.45 85,953.41 

984.75 39,611 .11 

4,689.29 177,456.8, 

0.00 107,348.78 

9,200.64 

553,927.48 553,927.48 

974,500.00 

8,781 ,500.00 

9,066,566.00 

0.00 7,009,206.16 

7,009,206.16 

7 ,563,133.64 

135,506.52 

I- lAG Funding ..._Cumulative Contract Disbusements ...,_Cumulative Invoiced; labor and contract ..._Cumulative USACE Labor/Travei!M&S Fee: ..,._ Projection of Invoiced Expenses j 
12,000 ,000 

10 ,000 ,000 

1,000 ,000 

I!! 
.!! 6,000 ,000 
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Total lAG Amount==> $9,756,000.00 

lAG 1975 Summary_June 06.xls 

~ i i ; 
Months 

1 of 1 

I ~ i i '1 

Updated: 16 Aug 06 
Expenses shown for FY 06 


